WEEK FOUR ANCHOR PROJECT

TEAM 1

2620030006 - P.Preyashi

2620030004 – M.Thanishka

2620030018 – K .Keerthi

2620030027 – K.Jagrithi

To : Pragyasharma.klh.edu.in

Subject : Progress Update Preparations for Viwentiaa 2026

Dear Sir/Madam,

There is a recent update on the preparations of VINWENTAA 2026 that i would like to give for our annual tech - fest at KLH Bachupally. So far, we have completed the finalizing the entire schedule, booked venues and formed some sub-committees. We're currently in progress on finalizing the chief guest and judges.

Next steps include arranging the sound system, finalizing the volunteers as well as the hospitality staff members. We're on a track to finish by 07-10-26.

One thing holding us up is the pending budget approval. It would be grateful to receive your inputs for the things to keep moving. Could you please review it and reply by 8-10-26?

I'll follow up again once the pending tasks gets completed. Thank you for the continued support and guidance.

Regards,

P.Preyashi

2620030006